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1  Rocky Flats Closure Project
1.H  EESH&Q Project
1.H.A  EES&QP

1.H.A.D  Environmental Media Management
1HAD1110P2 Program/Project Management 1,268 22MAY00 14DEC05

1HAD1120P2 Administrative Support 1,268 22MAY00 14DEC05

1HAD1130P2 Quality Assurance 1,268 22MAY00 14DEC05

1HAD2110P2 Actinide Migration Evaluation 1,268 22MAY00 14DEC05

1HAD2120P2 Uranium Analysis of Groundwater Samples 339 22MAY00 14NOV01

1HAD2130P2 Prescribed Burn 120 22MAY00 30NOV00

1HAD3110P2 RFCA Implementation & Oversight 1,268 22MAY00 14DEC05

1HAD3120P2 Water Strategy 815 22MAY00 18DEC03

1HAD3130P2 Rad Soil Action Levels (RSALs) 361 22MAY00 20DEC01

1HAD4110P2 Closure Strategy 1,268 22MAY00 14DEC05

1HAD5110P2 Ground Water Monitoring 1,268 22MAY00 14DEC05

1HAD5120P2 Surface Water Monitoring 1,268 22MAY00 14DEC05

1HAD5210P2 GW Analysis Modeling & Reporting 1,268 22MAY00 14DEC05

1HAD5220P2 SW Analysis Modeling & Reporting 1,268 22MAY00 14DEC05

1HAD5310P2 RFCA / IMP Water Compliance 1,268 22MAY00 14DEC05

1HAD5320P2 Clean Water Act Compliance 1,268 22MAY00 14DEC05

1HAD6110P2 Effluent Air Monitoring 1,268 22MAY00 14DEC05

1HAD6120P2 Ambient Air Monitoring 1,268 22MAY00 14DEC05

1HAD6130P2 Meteorology 1,268 22MAY00 14DEC05

1HAD6210P2 Effluent Data Analysis/Modeling/Reporting 1,268 22MAY00 14DEC05

1HAD6220P2 Ambient Data Anaylsis/Modeling/Reporting 1,268 22MAY00 14DEC05

1HAD6230P2 Meteorology Data Analysis/Modeling/Repor 1,268 22MAY00 14DEC05

1HAD6310P2 Air Strategic Support 1,268 22MAY00 14DEC05

1HAD5130P2 WARP Well abandonment program 807 03JUN02 15DEC05

1HAD6131P2 Met Tower Removal 229 01OCT03 30SEP04

1HAD6121P2 Ambient Sampler Disposal 228 01OCT04 30SEP05

1HXXX612P2 Ambient Sampler Disposal- FY06 220 03OCT05 19SEP06

1HXXX110P2 Program/Project Management- FY06 220 15DEC05 04DEC06

1HXXX12P2 Administrative Support 220 15DEC05 04DEC06

1HXXX13P2 Quality Assurance 220 15DEC05 04DEC06

1HXXX21P2 Actinide Migration Evaluation - FY06 220 15DEC05 04DEC06

1HXXX311P2 RFCA Implementation & Oversight - FY06 220 15DEC05 04DEC06

1HXXX411P2 Closure Strategy - FY06 220 15DEC05 04DEC06
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1HXXX511P2 Ground Water Monitoring - FY06 220 15DEC05 04DEC06

1HXXX512P2 Surface Water Monitoring - FY06 220 15DEC05 04DEC06

1HXXX521P2 GW Analysis Modeling & Reporting - FY06 220 15DEC05 04DEC06

1HXXX522P2 SW Analysis Modeling & Reporting- FY06 220 15DEC05 04DEC06

1HXXX531P2 RFCA / IMP Water Compliance - FY06 220 15DEC05 04DEC06

1HXXX532P2 Clean Water Act Compliance - FY06 220 15DEC05 04DEC06

1HXXX611P2 Effluent Air Monitoring - FY06 220 15DEC05 04DEC06

1HXXX613P2 Meteorology - FY06 220 15DEC05 04DEC06

1HXXX621P2 Effluent Data Analysis/Modeling/Reporti - FY06 220 15DEC05 04DEC06

1HXXX622P2 Ambient Data Anaylsis/Modeling/Reporting 220 15DEC05 04DEC06

1HXXX623P2 Meteorology Data Analysis/Modeling/Repor 220 15DEC05 04DEC06

1HXXX631P2 Air Strategic Support - FY06 220 15DEC05 04DEC06

1HXXXD612P Ambient Air Monitoring - FY06 220 15DEC05 04DEC06

1HXXX513P2 WARP Well abandonment program - FY06 220 19DEC05 05DEC06
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